

Zomes Stay Project Roadmap

August 29

- Completed the frontend development for Client, Admin, and Host sides as per the approved Figma design.

September 1

- Started backend development.
- Designed database schemas using SQL and Prisma ORM.

September 15

- Conducted a client meeting.
- Added a new Inventory Module.
- Added Travel Agent Login with special rate management.
- Modified database design accordingly.
- Implemented UI changes for both web and mobile views focusing on simple and quick booking flow.
- Updated Database, UI, and APIs to align with the new requirements.

October 13

- Hosted the project progress up to this date and conducted a client review meeting.
- Implemented daily rate and meal plan creation for hosts.
- After client feedback (reference: JUBO demo), revised the functionality to use a single operation for rate mapping instead of separate daily rate and meal plan management.

October 24

- Completed and integrated the Rate Planner as per client's requirements.
- Updated the user-side booking flow accordingly.
- Integrated Razorpay Payment Gateway (Test Mode) successfully.

Pending Tasks

- Push Notifications
- Travel Agent Login Module (to be finalized after client meeting)
- Testing & QA
- Front Desk and Dashboard UI: Completed; APIs to be implemented post client review.
- Final UI Refinements: Theme colors, content updates, and minor adjustments to be applied during the final stage.